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Foreword 

Dealing with  solid waste  in  the  State  of  Chuuk,  covering  40  dispersed  and  isolated 

municipalities  is  a  great  challenge  for  the  Chuuk  State  Government  and  its  related 

departments,  agencies  and  offices,  along with  any  others  in  the  State who may  be 

addressing this issue. 

For  the  present  population  and  future  generations,  Solid  Waste  Management  will 

continue to be an ever increasing future challenge for the State to cope with.  With this 

new edition of  the  “Chuuk Solid Waste Management Strategy 2019‐2028, generously 

funded by the Japan  International Cooperation Agency (JICA) Chuuk State can see the 

way forward to meeting this challenge. 

The State needs  to act with a unified aim and  solidarity  to  fulfill  the aspiration  for a 

clean  and  beautiful  Chuuk  ‐  guided  by  this  Solid  Waste  Management  Strategy  ‐ 

beginning now and moving  into  the  future.    Take Care of Chuuk, Clean Chuuk,  Love 

Chuuk! ;”Tumunu Chuuk, Nimeti Chuuk, Tongei Chuuk!” 

Let us contribute  to  the National and State efforts  for a clean and healthy Federated 

States of Micronesia by applying the three Rs: REDUCE, REUSE AND RECYCLE. 

_________________________ _________________________ 

Johnson S. Elimo   Date 

Governor 

Chuuk State Government 
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Executive Summary 

This new State Solid Waste Management Strategy (SSWMS)  is formulated with the aim of enabling 

Chuuk  State  to  establish  a  technically  sound  and  financially  sustainable  solid waste management 

(SWM) system. To do so, this SSWMS consists of not only of strategic elements, but also a mid‐term 

action plan of  the  first  five  years with  technical,  institutional  and  financially  appropriate options, 

which will lead to implementation of the SSWMS. 

SWM issues targeted under the strategy 

SWM issues targeted under the strategy are summarized as follows based on the present situation 

which has been identified technically and quantitatively through waste flow analysis. 

Strategy 

The Vision,  Scope, Key  Strategic Actions and Targets are provided  in order  to  formulate  this new 

Chuuk State Solid Waste Management Strategy . 

Vision 

A sustainable Chuuk State; where effective solid waste management practices are implemented in a 

socially,  economically,  and  environmentally  sustainable  manner  for  the  benefit  of  future 

generations. 

Scope 

This SSWMS covers the 10‐year period from 2019 to 2028, along with an action plan designed to be 

implemented during the first half of the period, from 2019 to 2023. A general review of the strategy 

will be undertaken  in 2023 to update  its relevance to current needs, and then plan the next set of 

activities for the remaining period of the strategy. 

This SSWMS covers solid wastes generated by households, institutions and commercial operations in  

the  state,  and  all  these wastes  generated  in  Chuuk  are  termed  State  Solid Waste  (SSW)  in  this 

strategy. The  Strategy does not  cover medical waste, hazardous waste, derelict  vehicle, electrical 

and electronic waste, or waste oil. 

Key Strategic Actions  

The document provides for the following four strategic actions. These actions are shown in brief as 

follows: 

1. Proper management of landfill sites

A long‐term development plan for final disposal shall discuss the followings:

i. The immediate rehabilitation of the previously‐used Neouo landfill site;

ii. Proper management of the Marina  Interim Dump site  (MID) until Neouo  landfill
starts its operation;

iii. Safe closure of MID after Neouo landfill starts operation;
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iv. Preparation  of  a  new  landfill  site  based  on  the  estimated  time  available  for 
operations at the re‐opened Neouo landfill before closure is required;

v. Introduction of gate fee (when Neouo landfill reopens for operation).

2. Introduction of a Container Deposit Legislation  recycling system

In  order  to  introduce  a  Container  Deposit  Legislation  (CDL)  system  for  recycling  beverage

containers in Chuuk, the followings steps need to be taken:

i. Establish a legal framework: a CDL law and CDL regulations;

ii. Establish an institutional framework;

iii. Technical preparation.

3. Enhancement of human capacity: Learning from experiences of other states and countries

Chuuk is fortunate to be able to learn other countries in the region in order to improve human

capacity.  In  concrete  terms,  the  following  supports  from  Hachioji municipality  in  Japan  are

expected to be provided:

i. Raise people’s awareness on 2R (Reduce and Reuse);

ii. Enhance capacity so as to improve waste collection.

Targets 

Table 1  Strategy Targets 

Item  Unit  2019  2023  2028 

Recycling rate (to generation 
waste amount)  %  20  23  24 

Collection rate (to discharge 
waste amount)  %  37  52  77 

Inappropriate discharge rate (to 
generation waste amount)  %  18  12  10 

Rate of waste transported to 
disposal site directly   %  52  22  7 

Action Plan 

By  taking  the  guiding principles  and  the  identified  SWM  issues,  the  specific  activities  required  to 

implement this SSWMS are presented in an Action Plan. This Action Plan, which defines the priorities 

for the next five years, is formulated based on the following assumptions: 

Assumptions 

 Looking  ahead  to  “post‐2023”  the  SWM  sector  in  Chuuk  State  needs  to move  beyond  any

dependency  on Compact  Funds  from  the U.S. Government,  as  these  cannot be  expected  to

continue to be provided, and pursue the establishment of a self‐financing SWM system.

 By responding to the immediate financial challenge, which is that the Small Sector Grant of the

U.S. Compact Funds will no longer finance recurring costs, this action plan is formulated as if it

were a stand‐alone project.
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Title and components of the Action Plan 

The name for the five‐year action plan  is “Action Plan (Project) towards a technically appropriate 

and financially sustainable SWM system for Chuuk State”.  

The action plan consists of the following four components: 

Component 1: Proper management of landfill sites   

- The immediate rehabilitation of the currently disused  Neouo landfill site; 

- Proper management  of  the Marina  Interim Dump  site  (MID)  until  the  rehabilitated 

Neouo landfill reopens; 

- Safe closure of MID after Neouo landfill starts operation; 

- Preparation  of  a  new  landfill  site  considering  the  available  operation  period  of  the 

Neouo landfill; 

- Introduction of gate fees at the rehabilitated Neouo landfill site 

Component 2: Introduction of a CDL recycling system. 

Component  3:  Enhancement  of  human  capacities:  Learning  from  experiences  of  other 

states and countries. 
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Implementation schedule for the Action Plan (the Project)

Entire schedule for the Project is shown in the table below.

Mid-term plan
2019 2020 2021 2022 2023

1.1 Rehabilitation of  of the currently-disused Neoue landfill
site
1.1.1 Preparation of rehailitation of Neouo landfill

1.1.2 Rehabilitation of Neouo Landfill site

1.1.3 Proper operation and maintenance of Neouo landfill

1.1.4 Introduction of gate fee
1.2 Proper management of the Marina Interim Dump site
(MID) until the rehabilitated Neouo landfill reopens
1.2.1 Proper operation and maintenance of MID

1.2.2 Safe closure of MID after Neouo landfill reopens

1.3 Preparation of a new landfill site

1.3.1 Site selection of a new landfill site

1.3.2 Designing of a new landfill site

1.3.3 Construction and Operation of a new landfill site

2.1 Establish a legal framework

2.2 Establish an institutional framework.

2.3 Technical preparation.

3.1 Enhancement of 2R (Reduce, Reuse)

3.2 Improve waste collection service

Activities

1. Proper management of landfill sites

2. Introduction of CDL

3. Enhancement of human capacities: Learning from experiences of other states and countries
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Implementation cost for project 

Entire project cost (US$) is shown in the table below. 

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

Component 1:  Proper 
management of landfill site 

260,367 218,102 311,940 186,828 215,388  1,192,625

1.1 Rehabilitation of 
currently disused Neoue 
landfill site 

190,117 136,134 191,628 133,668 119,196  770,743

1.2 Proper management of 
the Marina Interim Dump 
site (MID) until Neouo 
landfill reopens 

59,019  69,044  36,216  0  0  164,279

1.3 Preparation of a new 
landfill site 

11,231  12,924  84,096  53,160  96,192  257,603

Component 2: Introduction 
of CDL. 

261,353 377,688 26,217  28,920  24,096  718,274

Component3: Enhancement 
of human capacities: 
Learning from experiences 
of other states and countries 

135,193 37,710  0  0  0  172,903

Total  656,913 633,500 338,157 215,748 239,484  2,083,802
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Introduction 

On  the  island of Chuuk,  there  are  collection bins everywhere with phrases written on  them  that 

read:  “TUMUNU  CHUUK;  NIMETI  CHUUK;  TONGEI  CHUUK.  These  environment  related  phrases 

written  in big  letters  capture Chuuk’s efforts  in managing waste management  in  today’s modern 

society. The phrases mean TAKE CARE OF CHUUK; CLEAN CHUUK and LOVE CHUUK. The Chuukese 

people have always been  closely  linked  to  their culture. Their  culture  thrives on  respect; not  just 

respect among themselves, but with nature. To respect nature is to help sustain life.   

During  the  1500’s when whalers,  traders,  and  explorers  roamed  the  seas  of  the Orient  and  the 

Pacific, islanders were nurturing their share of the earth. But when foreigners set foot on the islands, 

they  introduced a bigger problem to the  islanders: maintaining their natural resources. Thus, with 

the introduction of the new world, an increase of consumption and waste began to take its toll.  

Solid Waste Management was later introduced when the islands adopted new forms of government 

and adopted a new way of  life. Chuuk has  faced  the Solid Waste Management problem since  the 

advent of  the colonial powers  to Micronesia. The  introduction of pre‐prepared  food and drinks to 

Micronesia  has  exacerbated  the  problem  of  solid waste  to  the  point where  it  is  now  costly  to 

manage  it.  The  traditional methods  of managing waste which  include  burning,  composting,  and 

disposing waste  in  the  sea have become  threats  to  the environment and public health  instead of 

solutions to managing solid wastes.  Thus, this State Solid Waste Management Strategy was created 

to serve as a guideline to assist the Chuuk State Government manage this solid waste challenge. 

1 Formulation of State Solid Waste Management Strategy 

1.1 Objectives 

The previous Chuuk State Solid Waste Management Plan covered  the period of 2012  to 2017 and 

defined certain strategic elements for managing wastes with due consideration to the issues at that 

time. Whilst there were a number of  initiatives undertaken, and some challenges were overcome, 

many issues remain to be tackled. Strategic efforts need to be re‐directed to focus on the remaining 

critical  issues, as well as emerging ones currently faced  in the solid waste sector in Chuuk State,  in 

particular paying special attention to Weno, where the waste problem is most severe.  

Considering  the  situation,  this State Solid Waste Management Strategy  (SSWMS)  is  formulated  to 

enable  Chuuk  State  to  establish  a  technically  sound  and  financially  sustainable  solid  waste 

management  (SWM) system. To do so, this new SSWMS consists of not only of strategic elements 

but also a mid‐term Action Plan  for  the  first  five years with  technical,  institutional and  financially 

appropriate options, which will propel realization of this new SSWMS. 

1.2 Structure of the new SSWMS 

This State Solid Waste Management Strategy is presented in two parts:  

Part One provides an overview of the current SWM situation faced in the waste management sector 

in Chuuk  State.  In  this part,  the  current  issues  are  ascertained  through  a  two‐step process:  first, 
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description and measurement of the current situation, and then through analysis of that situation. 

As a first step, current waste flow is formulated based on a series of baseline surveys conducted in 

Weno, Chuuk, and the situation is technically as well as quantitatively understood. Then, the issues 

and challenges are identified based on the waste flow. Thus, the SSWMS mainly discuss on Weno by 

considering  the magnitude  of  the waste problem,  and most  figures presented  are of Weno,  and 

generally the term ‘Chuuk’ should be understood as only referring to Weno in this document.  

Part Two presents the main body of the SSWMS. It consists of the following: (i) the strategy which 

sets out the policy directions for next 10 years, along with numerical targets; (ii) a mid‐term action 

plan for the first five years  in order to progress towards the targets of the SSWMS; and (iii) annual 

implementation plans. Part Two will define the direction Chuuk State should take to address the key 

issues presented in Part One.   
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PART ONE: CURRENT SWM SITUATION                       

2 Current Situation and Issues 

2.1 State Information 

2.1.1 Geography 

“CHUUK” means mountain: Chuuk Lagoon contains mountainous islands. Geographically, the islands 

of Chuuk are part of  the Caroline group. They are  located  in the north western part of  the Pacific 

Ocean. The islands of Chuuk Lagoon are located approximately 1000 kilometers southeast of Guam. 

There  are  11  high mangrove‐fringed  islands;  and  a  series  of  14  outlying  atolls  and  low  islands 

surrounding the lagoon. Chuuk State also includes several other island groups composted of atolls at 

some distance to Chuuk Lagoon. 

The  temperature  is constantly  in the upper 80’s °F.   During the summer, the temperature rises to 

90°F. Because of its location on the typhoon belt, Chuuk is susceptible to tropical typhoons. 

Figure 2‐1 Topographic Map of Weno Island in Chuuk Lagoon, where the capital is located. 
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2.1.2 Administration 

Over  the  years,  Chuuk  has  been  part  of  the  Spanish,  German,  Japanese,  and  American  colonial 

administrations. Each colonial power added to the Chuukese lifestyle and form of government. 

Similar  to  the other  states  in  the  FSM, Chuuk State’s  constitutional government  consists of  three 

branches: executive, legislative, and judicial. The head of the executive government is the Governor, 

while  the  legislative  power  is  vested  in  the  State  Legislature, which  consists  of  two  houses,  the 

Senate and the House of Representatives (the only State of the FSM to have two houses in the State 

Legislature). Chuuk State is also represented at the national level through a Senator at large and five 

Senators representing the five regions in Chuuk. The Judicial branch is headed by a Chief Justice and 

several associate  judges. At  the  local  level, municipal governments are governed by a mayor with 

some legislative functions. 

2.1.3 Population 

Among the FSM states, Chuuk State is the most populated with a figure of 48,654 persons according 

to Census 2010. Among them, 13,850 (28.5%) live in Weno Is. The number of households was 7,024 

with an average of 6.9 persons per household. Also, the 2010 census revealed that 3,245 households, 

46.2% of the total households, had immediate family members residing outside FSM such as Guam 

and Hawaii. 

2.1.4 Land Ownership 

Most of the land in Chuuk is privately owned. Therefore, acquiring land for public use such as for a 

public  disposal  site  remains  a  challenge  for  Chuuk  State.  However,  with  the  amended  Eminent 

Domain Law, the acquisition of private land for public use becomes possible. 

2.1.5 Economic and Financial situation 

The economic and financial situation in the FSM in 2016 is summarized as follows. 

Table 2‐1 Economic and Financial Situation 

                               FY2016 

GDP current prices ($ million):        329.9 

Population:                                    102,453 

GDP per capita ($):                           3,220 

GNI per capita ($):                            3,715 

GNDI per capita ($):                         4,785

 

Population   GDP per capita 

Chuuk:        46,688           1,994 

Kosrae:          6,227          3,376 

Pohnpei:      37,893         4,313 

Yap:              11,645          4,495 

FY2016 GDP estimates are "Interim" until administrative data on business gross revenues 

becomes available 

  2010 2016 

GDP, % growth  2.0  ‐0.1 

Prices (annual percent change)     

- Consumer price index  3.6  ‐1.0 

- CPI Domestic items  5.7  ‐0.1 

- CPI Imported items  3.0  ‐1.3 

Employment and Wages     
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- Number of employees
1
  15,702  15,339 

- Average annual wage
2
  7,704  8,299 

- Average annual real wage (less inflation) 5,728  5,067 

Government Finance Statistics, $ millions     

- Revenue  200.3  226.6 

- Expense  135.8  163.3 

Source: FSM FY2016 Economic Brief August 2017 

2.2 Current Situation on Solid Waste Management 

2.2.1 Overview of SWM from the point of view of Waste Flows 

Analysis of waste flow is the very first step to understanding the current SWM situation well. A series 

of baseline surveys,  including the waste generation survey at the household  level, and a survey on 

incoming waste to the Marina interim dump site were carried out in July 2017, and based on these 

results, provided information to determine the current waste flows for Chuuk. For the details of how 

the waste flow surveys were conducted, please see Annex 1. 

 Waste  generation  by  source:  63.5%  of  waste  generated  is  from  households  while  the 

remaining  36.5  %  is  from  sources  other  than  households  such  as  shops,  restaurants, 

businesses, and public institutions. Managing household waste is of great importance. 

 3R: As much as 20.2% of generated waste is recycled on site. However, if a CDL program was 

implemented  in Chuuk,  it would greatly contribute to the State’s beautification, as well as 

helps to save space at the public landfill site. Introduction of a CDL recycling system would 

be strategically important for future progress on SWM in Chuuk. 

 Waste  collection: Around  28%  of waste  generated, which  is  equivalent  to  approximately 

37% of waste discharged,  is collected by DTPW. The collection rate  is low since substantial 

areas of Weno Island are inaccessible for the waste collection trucks. Basically the residents 

in the collection area are satisfied with the service provided by DTPW. 

 Final disposal: As much as 76.8 % of the discharged waste, which  is equivalent to 58.3% of 

generated waste,  is  discharged  to  the Marina  interim  dump  site.  The  remaining  23.2 %, 

which is equivalent to 17.6 % of generated waste, is discharged by uncontrolled dumping to 

nearby open spaces.  

 Final disposal: Only 48 % of the incoming waste to the Marina interim dump site is collected 

by DTPW, while the remaining 52 % is brought directly by households and business entities. 

                                                      
1
 These figures include employees of both private and public sectors. 
2
 These figures are average salaries of both private and public sectors.  

5



 

 

4) On-site
recycling

12) Recyclables
at treatment

facility
2.59 0

20.2% 0.0% 0.0%

2) Household
waste

5) Recyclables
for CDL

11)Intermediate
treatment

(Recycling
center)

8.15 0.00 0
63.5% 0.0% 0.0%

1) MSW
Generation

6) Self disposal
13) Residue from
treatment facility

12.83 0.50 0.00
100.0% 3.9% 0.0%

3) Other than
household

waste

7) Discharge
waste

8) Collection waste
14) Disposing to

public disposal site
16) Final

disposal waste

4.68 9.74 3.60 7.48 7.48
36.5% 75.9% 28.1% 58.3% 58.3%

9) Waste transported
directly to public

disposal site

3.88
30.2%

10) Improper discharge
waste at non-collection

area

2.26
17.6%

20.2%

15) Recyclables at disposal
site

0.00

Total recyclable
amount

2.59

3R rate to total
generation waste

amount

 

Figure 2‐2 Waste flow in Chuuk State in 2017 (unit: ton/day) 

2.2.2 Technical situation of SWM 

a. Waste Generation and Composition 

In order to understand the complete picture of waste generation, generation rates are estimated3. 

a.1 Generation rate of household waste 

As shown in Table 2‐2, waste generation rates of households are calculated by summing up (i) waste 

that is eventually recycled on‐site, (ii) waste that goes to the CDL program, (iii) self‐disposed waste 

and (iv) discharged waste. On‐site recycling and self‐disposed waste amounts were estimated based 

on the household survey of waste generation conducted in 2017. For the discharged waste amount 

per household, a data of the Waste Amount and Composition Survey (WACS) carried out of 2017 in 

Pohnpei state was used since that of Chuuk obtained in 2015 was unreliable.  

Table 2‐2 Composition of generated household waste and data source 

Composition of generated household waste Data source 

Recyclable 
Waste  that  is  recycled 

on‐site 

Household survey on waste generation  in 

2017

Recyclable for CDL program  ‐ 

                                                      
3
 (i) Generation rate of household waste = waste generated per person per day (g (lb)/person/day)  
  (ii) Generation rate of state solid waste (g (lb)/person/day) = Average generated waste amount of households per 
day + average generated waste amount of other than households per day) / population 
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Non‐recyclable 
Self‐ disposed waste 

Household survey on waste generation  in 

2017

Discharged waste 
Waste  amount  and  composition  survey 

(WACS) in Pohnpei state in 2017 

As seen in Table 2‐3, total generation rate of household waste is 582g (1.28lb)/person/day. The rate 

breaks down  into (i) 185g (0.41lb)/person/day for on‐site recycling, (ii) 36g (0.08lb)/person/day for 

self‐disposal, and (iii) 361g (0.79lb)/person/day of discharged waste. As much as 32% of generated 

waste at household level is recycled at source, and also partially disposed of at their premises, and 

then the remaining 62% is discharged as waste.   

Table 2‐3 Generation rate of household waste 

Unit 

Recyclable  Non‐recyclable  Generation 

rate of 

household 

waste 

On‐site 

recycling 

Recyclable 

for the CDL 

program

Self‐disposal
Discharged 

waste 

g/person/day 185  0  36  361  582 

lb/person/day 0.41  0  0.08  0.79  1.28 

％  31.8  0.0  6.2  62.0  100 

A characteristics of waste composition carried out in 2017 in Pohnpei were shown as below; 

 By weight ratio, kitchen waste accounts for 30% of the discharged waste for household waste. 

Considering  that  kitchen  waste  is  recycled  in  many  household  as  a  feed  of  livestock,  the 

percentage of kitchen waste in the waste generation total is extremely high. Plastics ‐ including 

PET bottles  ‐ account  for 16 % by weight, with  the next highest component by weight being 

diapers at 10 %., in indication of the numbers of young children per typical household. 

 By volume ratio, that of plastics account for 44 %; the next highest volume category being that 

of  cardboard  at 16 %,  showing  a  large  volume of packaging waste  as  a  characteristic of  the 

waste stream.  
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Figure 2‐3 Composition of Household waste (Weight %) from the WACS implemented in Pohnpei 

 

Figure 2‐4 Composition of Household waste (Volume %) from the WACS implemented in Pohnpei 
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a.2 Generation rate of SSW 

Waste is generated not only from households but also from business entities and public institutions. 

The  generation  rate  of  non‐household  waste  is  334g  (0.74lb)/person/day,  is  calculated  through 

dividing the non‐household waste figure by the population figure. By adding the generation rate of 

household waste  and  that  of  non‐household waste,  the  generation  rate  of  all  solid waste,  916g 

(2.02lb)/person/day, is obtained.   

Table 2‐4 Generation rate of State Solid Waste  

Unit  Household waste 
Other than household 

waste 
State solid waste 

g/person/day 582  334  916 

lb/person/day 1.28  0.74  2.02 

%  63.5  36.5  100.0 

     (Source) Current waste flow of Chuuk  

b. Waste Discharge 

There are two waste collection systems  in Chuuk. One  is a  'station' collection system using yellow 

garbage bins  (  the  'station') and  the other  is  the horn  (bell)  collection  system, where a collection 

truck drives around  the  town and sounds  its horn  to notify  the public  that a garbage collection  is 

happening. For the station collection system, plastic bags are used for holding discharged waste, and 

placed into the large garbage bins. For the horn collection system, various containers such as plastic 

bags drums, trash bin (plastic, aluminum tin) and basket made of metal mesh, cardboard etc. are all 

used. 

c. Waste Collection 

c.1 Collection system 

Although  there  is no designated  section  for SWM within  the Department of Transport and Public 

Works (DTPW) the waste collection service  is provided by DTPW as required through by‐law. As of 

June 2018, seven personnel work on SWM  in DTPW:  i.e.  two drivers,  three collection workers  for 

collection,  and  two  equipment  operators  for  landfill  operation.  These  personnel  operate  waste 

collection  systems: both  the  station and horn  collection  systems. The  station  collection  system  is 

used in more populous areas, where both, commercial entities and residents dispose their wastes to 

the 22 yellow garbage bins  installed along  road sides4.  In  less populous areas,  the horn collection 

system  is used, and functions well. Generally speaking, business entities and public  institutions are 

satisfied with the current collection services provided by DTPW. However, significant parts of Weno 

Island do not receive a waste collection due to the road conditions.  

                                                      
4
 The information is as of 2017. The exact number of yellow garbage bins might be different now.  
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Location map for yellow garbage bins and horn collection rout are shown in below figure. In principal, 

collection frequency is once a week as per schedule. 

 

Figure 2‐5 Location map for yellow garbage bins and horn collection route 

c.1 Collection vehicles and maintenance 

Two used compactor  trucks have been donated by  the Embassy of  Japan. As of  June 2018, one, a 

4‐ton  compactor  truck, was damaged  in  an  accident  and  is no  longer used.  Therefore,  collection 

work  is  carried  out  by  the  single  remaining  4‐ton  compactor  truck.  Two  new  compactor  trucks 

(4‐ton) will soon be provided by the Embassy of Japan.  

c.2 Organization and crew for collection work 

Although  there  is  no  designated  section  for  SWM  within  DTPW,  the waste  collection  service  is 

provided  by DTPW. As  of  June  2018,  seven  personnel work  for  SWM,  i.e.  two  drivers  and  three 

collection  workers  for  collection  and  two  equipment  operators  for  landfill  operation.  Daily 

maintenance of the collection vehicle  is the responsibility of the driver, and  light repair  is done by 

the DTPW mechanical workshop.  

c.3 Waste collection fee 

➊：Yellow garbage bin 
：Horn collection 
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There is no waste fee collection system in Chuuk. 

 

Station collection  Yellow garbage bin (station) 

 

Horn collection   
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c.4 Collection coverage 

Collection coverage in population is estimated as 48% in Weno based on the survey of collection

routes and areas done by EPA.

Figure 2 6 Collection coverage by village

d. Waste Disposal

There is a temporary disposal site called the marina dump site. While 58.3% of generated waste,

which is equivalent to 77% of discharge waste, is disposed at the marina dump site, 17.6% of

generated waste, which is equivalent to 23% of discharged waste, is improperly disposed to

nearby open spaces.

d.1 Disposal/landfill site

The location and outline for three disposal/landfill sites are shown below:

Marina interim dumpsite

Previously used Neouo landfill site

A proposed New landfill site

Sapuk 0%

Nepukos 60%

Wichap 0%

Peniesene 30%

Penia 40%

Tunnuk 50%

Mechitiw 50%

Iras 90%

Mwan 60%

Neauo 40%

Epinup 0%

Total(Weno)
48%
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Figure 2 7 Location of existing, old and proposed landfill sites on Weno Island

A. Outline of sites

Aerial photo taken in Jun 2018 Outline of site

Marina interim dumpsite
Location: Marina next to
DT&PWWorkshop
Area(m2): 1,700m2
Operation from 2016 Jan.

Previously-used 
Neouo landfill site

Marina interim 
dumpsite 

New landfill site 
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Neouo landfill site 
 Location: Neouo village near 
sea side 
 Area(m2): 3,750 m2 
 In 2014, improvement work 
was carried out by JPRISM 
phase I, then DTPW stopped 
using the site at the end of 
2015. 

New landfill site 
 Location: Nepcos Village 
 Area(m2): 1,600 m2 
 Land was purchased in 2017 
for future landfill site. 

 

B. Incoming waste 

The number of vehicles and amount of incoming waste to the public disposal site was surveyed and 

the  results are  shown  in  the  figure below. The average  incoming waste amount  is 7.47  ton/ day, 

while  the  average  number  of  incoming  vehicles  is  22  per  day.  The  average  amount  of  incoming 

waste per vehicle  is 340 kg  (750  lb) per vehicle. While 48% of  the  incoming waste  is collected by 

DTPW, the remaining amount is directly brought onto the site by others, mainly commercial entities 

such as the supermarkets and hotels in Weno. Individual households rarely bring their waste directly 

to  the disposal  site, which  implies  that  the  residents who  receive  collection  services are  satisfied 

with  the service provided by DTPW, unless  they dump  their wastes  in  the open near  their houses 

instead. 
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(Source) The incoming waste survey in June 2017 

Figure 2‐8 Number of incoming vehicles & disposal waste amount (ton/day) 

d.2 Improper dispose (discharge) 

As revealed  in the current waste  flow, 17.6% of generated waste, which  is equivalent to 23.2% of 

discharged waste, is disposed to nearby open space improperly.  

e. Reduce, Reuse and Recycling 

e.1 On‐site recycling 

Through the waste generation survey at household level, it became apparent that as much as 20.2% 

of generated waste at household is recycled at source, within their premises, i.e. kitchen waste used 

as feed to livestock or dried coconut fiber/husks as firewood. 
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On‐site Recycling: Kitchen waste for feed to 
livestock 

On‐site Recycling: Coconut shell dried for 
firewood 

e.2 CDL Program 

Chuuk created CDL system in 1979 with a Truk State law, before the FSM became independent. This 

covered only aluminum cans containing soft drinks  ('soda') and a 5¢ deposit per can applied. The 

State Treasury claimed an immediate 20% of the revenue, and the remaining 80% went to the Chuuk 

Visitor Bureau who was tasked with operating the system5. The system has been erratic in operation 

over the years, and last functioned around 2002. 

2.2.3 Institutional Situation of SWM 

a. Organization for SWM 

Followings are the main roles and responsibilities of the relevant SWM organizations.  

a.1 Department of Transportation and Public Works : DTPW 

Although there  is no section in charge of SWM in DTPW, as of June 2018, seven personnel  in Land 

Transportation work  for SWM,  i.e. two drivers and three collection workers for collection and two 

equipment operators for landfill operation. In the case that the work volume exceeds the capacity of 

these seven staff, other DTPW staff will assist.  

                                                      

5
 Initially, it was the Truk Environmental Action Agency that was the recycling agent. 
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Figure 2 9 Organization chart of DTPW (Source: DTPW)

a.2 Chuuk State Environmental Protection Agency : CSEPA

EPA is a regulatory agency. EPA regulates DTPW regarding operations of final disposal as well as

waste collection. The following are the main roles on SWM by EPA:

Formulation of laws and regulations on environment, control activities based on relevant laws

and regulations;

Environmental education ;

Environmental monitoring leachate quality ;

Formulation of Solid Waste Management Plans;

Promoting recycling;

Responsible agency for CDL;

Figure 2 10 Organization chart of EPA
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b. Policies and Laws on SWM 

In Chuuk, the  laws relating to SWM are contained  in sections of the Chuuk State Code. The details 

are as follows:  

 Title  21,  Chapter  13  (Sanitation):  Prohibits  accumulation  of  rubbish  and  authorizes  the 

Department of Health Service to issue notices of such. Requires the establishment of standards 

for and inspection of service establishments, food and schools. Designates September of every 

year as Sanitation Month in Chuuk; 

 Title  22,  Chapter 1  (Chuuk  State Environmental Protection Act): Establish  the Environmental 

Protection Agency and  its 5‐member Board. Established  the powers and duties of  the EPA  to 

control and prohibit pollution of air, land and water; 

 Title  22,  Chapter  3  (Littering):  Regulates  littering,  requires  business  to  establish  waste 

receptacles  and  requires  EPA  to  designate  “sanitary  public  dump  sites”  pursuant  to 

environmental  impact  assessment  with  the  Department  of  Public  Works  responsible  for 

maintenance of public dump sites in the state;  

2.2.4 Financial Situation of SWM 

a. Waste collection fee 

There is no system to collect and pay waste collection fees. 

b. Expenditure for SWM and total state expenditure 

According  to  the  financial  data  submitted  by DTPW  and  EPA,  the  total  expenditure  for  SMW  in 

Chuuk  was  estimated  at  around  US$  43,138  in  2017,  while  total  state  expenditure  was 

US$  39,655,860.  Total  disposal  waste  amount  was  2,730  ton/year  (7.48t/day  x  365day),  and 

therefore unit cost for SWM becomes US$ 15.80 /ton (43,138 US$ / 2,730 ton). 

Table 2‐5 SWM expenditure in Chuuk in FY 2017 

Item  Expenditure (USD) 

A. Total State expenditure   39,655,860 

B. Total expenditure for SWM  43,138 

Ratio of SWM expenditure (B) / (A)  0.11% 

Breakdown of expenditure for SWM   

1.Waste Collection   22,213 

1.1 Personnel cost  18,313(2 drivers, 3 collectors) 

1.2 O&M (fuel, maintenance cost etc.)  3,900 

2. Landfill operational cost  20,925 

 2.1 Personnel cost  7,405(2 operators) 

 2.2 O&M cost (fuel, maintenance cost etc.)  13,520 

Total  43,138 
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Source: State expenditure is from Fund Summary Sheet of Chuuk State Government, and breakdown of 

expenditure for SWM is from DTPW. 

2.3 Major Characteristics of SWM in Chuuk 

2.3.1 Waste generation  

Whilst  the  generation  rate  of  household waste  is  calculated  as  582  g  (1.28  lb)/person/day,  the 

generation rate non‐household waste  is 334 g  (0.74  lb)/person/day. By summing up these  figures, 

the  total generation rate of state solid waste, 916 g  (2.02  lb)/person/day,  is obtained. This  rate  is 

almost the same as those of other states of FSM. 

2.3.2 Waste discharge  

While 31.8 % are prevented to become waste by either recycling at source or self‐disposing within 

their  premises,  the  remaining  68.2  %  of  the  generated  waste  at  household  is  discharged.  The 

recycling rate, the amount of recycled waste as on‐site recycling, divided by the generated amount 

from both households and other than household, is as high as 20.2 %, which is very good.  

While as much as 77 % of the discharged waste is appropriately disposed at the public landfill site, 

the remaining 23 % is disposed to nearby open spaces without much environmental consideration.  

2.3.3 Waste collection system 

DTPW have a responsibility to provide a waste collection service for Weno  Island. As a whole, the 

proportion  of  households  who  use  the  collection  service  is  only  28.1  %,  partially  due  to  the 

inaccessible  road  conditions  in  the  southeastern  part  of  Weno.  Currently,  waste  collection  is 

provided  mainly  in  the  northwestern  part  of  Weno  Island.  Maintenance  and  management  of 

collection vehicles are essential to maintain and raise the collection rate. Also, in order to improve 

collection efficiency, it is necessary to improve the waste discharge behavior of many residents. 

2.3.4 Improper disposal 

According to the SWM baseline survey, 17.6 % of the generated waste  is disposed nearby  in open 

spaces  in  an  inappropriate manner.  This  improper  disposal mainly  occurs  in  non‐collection  areas 

where collection trucks are unable to access due to the road conditions.  

2.3.5 Recycling system based on the CDL program  

Chuuk created a CDL system  in 1979 with a Truk State  law, before  the FSM became  independent. 

This covered only aluminum cans containing soft drinks  ('soda') and a 5¢ deposit per can applied. 

However, the system has been erratic in operation over the years, and last functioned around 2002. 

Therefore,  littered cans and bottles are observed everywhere. By  learning from the success of Yap 

and Kosrae,  it  is an appropriate time for Chuuk to consider re‐introduction of a CDL system, which 

will surely contribute to reducing littering and beautifying the island. 
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2.3.6 Management of the public landfill site 

Improvement of the final disposal site  in Chuuk  is an urgent matter. Currently, the Marina  Interim 

Dump site (MID) is used as a temporary site. Although a gate to control incoming vehicles is installed, 

management  is not  adequate. Operations  are only during  the  day  time. Also, due  to  the  limited 

collection coverage, many shops and some of households bring their waste directly  into the public 

landfill site. This comprises 71% of the entire  incoming waste to the public  landfill site. No tipping 

fees  are  imposed.  As  an  immediate  measure,  previously‐used  Neouo  landfill  site  is  being 

rehabilitated  to  start using  it again, although  this  is also only a medium‐term  solution. As  for  the 

final  disposal,  it  is  imperative  to  create  a  political  consensus  on  the  comprehensive  plan, which 

includes  (i)  appropriate  closure plan of MID,  (ii)  rehabilitation plan of Neouo  landfill  site  and  (iii) 

construction of the new landfill site. 

2.3.7 Waste collection fee 

Currently, waste collection is provided mainly in the northwestern part of Weno Island, but there is 

no waste fee charged for this service. In order to cover the collection cost, it is necessary to consider 

introducing a waste fee sooner or later, probably in the latter five years of the strategy period. 

Consideration needs to be given as to how the fee would be collected from households and 

businesses. 

2.3.8 Cost for SWM 

Total expenditure  for SMW  in Chuuk was estimated at 43,138US$  in 2017. The main expenses of 

SWM are for (i) waste collection and transportation as well as (ii) operation and management of the 

disposal site. Every expenditure related to SWM  is financed from the DTPW budget. Total disposal 

amount was 2,730  ton/year  (7.48  ton/day  x 365 days);  thus unit  cost  for SWM was estimated at 

15.80US$/ton (43,138US$ / 2,730 ton). 

2.3.9 Institutional Settings  

DTPW  is responsible for SWM, namely (i) collection and transportation of waste, (ii) operation and 

management  of  disposal  site  and  (iii)  operation  and  maintenance  of  collection  vehicles,  heavy 

equipment, etc. There is no section in charge of SWM in DTPW. As of June 2018, seven personnel in 

Land Transportation work for SWM, i.e. two drivers and three collection workers for collection and 

two equipment operators  for  landfill operation.  In  case, work  volume exceeds  the  capacity,  staff 

from other department will assist. 

EPA will  be  responsible  for  reviewing  any  Environmental  Impact  Assessment  as  the  construction 

project for a new landfill site progresses. Also, EPA will be the lead agency to realize re‐introduction 

of any CDL system in Chuuk.  
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PART TWO: STRATEGY                                            

3 The State Solid Waste Management Strategy (SSWMS) 

The  SSWMS  is  based  on  development  of  the  CHUUK  STATE  SOLID WASTE MANAGEMENT  PLAN 

(2012 to 2016) to understand the current state and different  issues of waste management, and to 

establish a roadmap to improve solid waste management practices in Chuuk for the next  ten years:  

from 2019 to 2028. 

With support from JPRISM II, Chuuk State, along with other FSM states, is developing its strategy for 

the next ten years. This strategy supports the long‐term goals developed within the FSM as well as 

the Cleaner Pacific 2025 developed by SPREP and JICA. 

3.1 Purpose 

The new SSWMS  is developed as a means  to understand  the current state and different  facets of 

waste management  in the state, and more  importantly, to lay a practical road map to improve the 

key components of waste management and address the challenges faced with the aim of reaching a 

sustainable and truly  integrated means of waste management  in Chuuk State.  It  is also envisioned 

that this SSWMS be endorsed, adopted, and used as the guiding document for waste management 

activities for the state, and as such should be developed in collaboration and agreement with a wide 

range  of  stakeholders,  and  as  a  formal  means  of  adoption,  be  endorsed  by  the  Chuuk  State 

Governor. 

3.2 Vision 

A sustainable Chuuk State: where effective waste management practices are implemented socially, 

economically, and environmentally for the benefit of future generations. 

3.3 Scope 

The new SSWMS covers the 10‐year period from 2019 to 2028 with an action plan designed to be 

implemented for the first half of the period, 2019 to 2023. A general review of the strategy will be 

undertaken in 2023 to update its relevance to the current needs and plan for the next activities for 

the remaining period of the strategy. 

The  new  SSWMS  covers  solid  wastes  generated  in  the  household,  institutional  and  commercial 

waste streams of the state, and those wastes are called State Solid Waste (SSW) in this strategy. The 

Strategy does not cover medical waste, hazardous waste, derelict vehicles, electrical and electronic 

wastes and waste oil. 

3.4 Guiding Principles 

Principle 1: Establish a financially sustainable SWM system with due consideration of “Post 2023”. 
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Financially  speaking,  the  Compact  Fund  from  the  U.S.  Government  has  been  supporting  the 

environmental sector  in Chuuk. Since  it  is known  that such  financial support will end  in 2023 and 

every government sector is expected to undergo fiscal austerity, it is important, and urgent, to start 

considering  establishing  a  self‐financing  SWM  system  with  due  consideration  of  “Post‐2023”.  A 

User‐pays  system, with  the  introduction  of  collection  fees  and/or  tipping  fees  is  one  possibility, 

whilst a Public‐Private Partnership  (PPP) such as contracting out further SWM‐related activities to 

the private sector could also be another possibility.  

Principle 2: Waste  reduction  through maintaining current practice as well as by  introducing CDL 

program 

Practices  rooted  in  the  lifestyle  of  the  Chuukese  people,  such  as  using  kitchen waste  as  feed  to 

livestock  and  dried  coconut  shell  as  firewood,  are  widely  observed  in  Chuuk.  Appreciating  and 

maintaining  such  practices  greatly  contributes  to  waste  reduction.  Also,  introduction  of  a  CDL 

program  in Chuuk  that prevents  recyclables  from going  into  the garbage will  contribute  to waste 

reduction.  

Principle 3: Emphasis on capacity development 

New challenges continuously arise along with social‐economic changes, and such challenges need to 

be  tackled  on  a  case‐by‐case  basis  in  the  field  of  waste  management,  for  which  capacity 

development of SWM personnel  is particularly  important. SWM personnel need  to enhance  their 

capacities through implementing key strategic actions, become able to solve the evolving challenges 

and problems by themselves, and eventually establish a sustainable SWM system in Chuuk.  

Principal 4: Commitment to the clean and beautiful Pacific region 

Wastes  are  a  grave  threat  to  sustainable  development  in  the  Pacific  Islands.  Inadequate 

management of wastes can affect  the health of Pacific communities, degrade natural ecosystems, 

reduce  their  resilience  to  climate  change  impacts,  and ultimately  retard  the  social  and economic 

development of Pacific Island Countries and territories. Many countries and territories of the Pacific 

face  heightened  risks  from  the  impacts  of  poor  waste  and  pollution  management,  since  their 

economic bases  (tourism,  fishing and agriculture) are heavily  reliant on an environment  relatively 

free of waste. Furthermore, many waste issues are transboundary in nature, which means that poor 

control and management in one country (or region) can negatively affect neighboring countries. By 

considering all these  issues, this SSWMS  is basically well aligned with the aspirations elucidated  in 

the Pacific Regional Waste and Pollution Management Strategy (Cleaner Pacific 20256), which aims 

to support the Pacific Island Countries to develop practical and sustainable SWM systems.    

3.5 SWM issues targeted under the strategy 

Issue 1: Preparation of long‐term development plan for final disposal 

In Chuuk, it is urgent and imperative to prepare a long‐term development plan for final disposal sites.  

In the long‐term development plan, the following shall be examined: i) the immediate rehabilitation 

of the previously‐used Neouo landfill; ii) proper management of the Marina Interim Dump site (MID) 

                                                      
6
 Cleaner  Pacific  2025  is  the  regional  SWM  strategy  which  is  formulated  by  SPREP  and  JICA.  Refer  to 

http://www.sprep.org 
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until a rehabilitated Neouo  landfill starts  its operation;  iii) safe closure of MID after Neouo  landfill 

starts operation and iv) preparation of a new landfill site considering the available operation period 

provided by the rehabilitated Neouo landfill site. 

Issue 2: Further efforts to minimize waste 

Generally speaking, it is important for key stakeholders such as the EPA and local NGOs to increase 

peoples’ environmental awareness through awareness raising activities to reduce waste at source. In 

concrete terms, introduction of a CDL program will also contribute to reduction of waste as well as a 

reduction in littering. By learning from the successful CDL programs of Yap and Kosrae, it is an 

appropriate time for Chuuk to consider introduction of a revised CDL system.  

Issue 3: Financial sustainability with sound institutional setting  

Last but not  least,  financial sustainability of SWM  is crucial at this  juncture, given the political and 

economic situation faced by FSM with the ending of the US Compact funding in 2023. Key activities 

must be carried out with special attention to long‐term financial sustainability. There are many ways 

to secure financial sustainability of SWM, such as privatization of certain activities and introduction 

of waste collection fees. Furthermore, regardless of the ways to secure financial sustainability, the 

responsible organization has to be identified and tasked to ensure financial sustainability. 

3.6 Key Strategic Actions and Time Frame 

To  achieve  strategic  targets,  Action  Plans  targeting  SWM  issues  have  been  developed,  to  be 

implemented through a step by step approach.   

3.6.1 Key strategic actions  

The strategy consists of the  following four strategic actions. These actions and their brief contents 

are shown as follows: 

1. Proper management of landfill sites  

Long‐term development plan for final disposal needs to address the following: 

i. The immediate rehabilitation of the previously‐used Neouo landfill site; 

ii. Proper  management  of  the  MID  until  the  rehabilitated  Neouo  landfill  starts  
operations; 

iii. Safe closure of MID after Neouo landfill starts operations; 

iv. Preparation of a new landfill site considering the operation period of Neouo landfill; 

v. Introduction of gate fees at Neouo landfill once it re‐opens. 

2. Introduction of CDL system 

In order to re‐introduce a CDL system in Chuuk, the followings steps need to be taken:  

i. Establish a legal framework: a CDL law and CDL regulations;  

ii. Establish an institutional framework;  
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iii. Technical preparation.  

3. Enhancement of human capacities: Learning from experiences of other states and countries 

Chuuk  is fortunate to be able to  learn  from others' experiences to  improve their own human 

capacities.  In  concrete  terms,  the  following  support  from Hachioji Municipality  in  Japan  are 

expected to be provided soon: 

i. Raise people’s awareness on 2R (Reduce and Reuse ) 

2R (Reduce and Reuse) activities such as (i) reducing waste discharge by introducing 

compost, (ii) campaign for waste reduction  in collaboration with local NGOs and (iii) 

promotion of reuse through organizing a “flea market”.  

ii. Enhance human capacities to improve waste collection  

In  order  to  improve  waste  collection  services,  activities  such  as  (i)  training  on 

inspection  and  maintenance  of  collection  vehicles  (to  SWM  personnel),  (ii) 

preparation  of  a  manual  for  waste  collection  work  and  (iii)  workshop  on  waste 

discharge manner (to residents) will be carried out. 

3.6.2 Time Frame 

This  SSWMS  covers  the  10‐year  period  from  2019  to  2028 with  an  Action  Plan  designed  to  be 

implemented  for the  first half of the period, 2019 to 2023. The time  frame  for strategic actions  is 

shown  in Table 3‐1 below. The  first  five years  (2019‐2023) will be used  to establish  technical and 

institutional systems, with the second half of the strategy (2024‐2028) being the period to expand 

and promote the established systems. 
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Table 3 1 Time frame to conduct strategic actions

Mid-term plan Long-term plan
2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

1.1 Rehabilitation of  of the currently-disused Neoue landfill
site
1.1.1 Preparation of rehailitation of Neouo landfill

1.1.2 Rehabilitation of Neouo Landfill site

1.1.3 Proper operation and maintenance of Neouo landfill

1.1.4 Introduction of gate fee
1.2 Proper management of the Marina Interim Dump site
(MID) until the rehabilitated Neouo landfill reopens
1.2.1 Proper operation and maintenance of MID

1.2.2 Safe closure of MID after Neouo landfill reopens

1.3 Preparation of a new landfill site

1.3.1 Site selection of a new landfill site

1.3.2 Designing of a new landfill site

1.3.3 Construction and Operation of a new landfill site

2.1 Establish a legal framework

2.2 Establish an institutional framework.

2.3 Technical preparation.

3.1 Enhancement of 2R (Reduce, Reuse)

3.2 Improve waste collection service

Activities

1. Proper management of landfill sites

2. Introduction of CDL

3. Enhancement of human capacities: Learning from experiences of other states and countries

3.7 Target

Numerical targets for strategic actions have been established to evaluate progress of the Action

Plan.

Numerical targets for mid term target year in 2023 and for final target year in 2028 have been

established based on population projections and waste amounts (being the waste generation

amount per person per day), only for the main island of Weno in Chuuk State.

3.7.1 Setting future targets

Targets have been set based on the projected population and waste generation amounts, and the

following strategic values:

Recycling activities are consisted of (i) on site recycling at generation sources, (ii) recycling by a

CDL system and (iii) recycling at the landfill site. The on site recycling amount per person per

day is estimated to keep to the present figure, because the household lifestyle is not expected

to change significantly during the period. On the other hand, the recycling rate by the CDL
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system which  is  expected  to  be  introduced  into  Chuuk  is  estimated  by  referring  to  figures 

obtained from on‐going CDL systems in other states of the FSM.    

 Collection  rate  is  calculated  by  dividing  the  collection  amount  collected  by  DTPW  by  the 

discharged amount. Although the current collection rate is only 37%, the future collection rate 

is aimed to improve to 52% by 2023 and to 77% by 2028 with introduction of new compactor 

trucks donated by the Embassy of Japan.  

 With the improvement of the collection of waste by DTPW, the rate of inappropriate discharge, 

and the rate of waste transported directly to  landfill site by business and others, should to be 

reduced. 

Table 3‐2 Numeric targets 

Item  Unit 2017 2023  2028 

Recycling rate (to waste 
generation amount) 

%  20  23  24 

Collection rate (to discharged 
waste amount) 

%  37  52  77 

Rate of inappropriate discharge 
(to the waste generation 
amount) 

%  18  12  10 

Rate of waste transported 
directly to landfill site  

%  52  22  7 

Table 3‐3 Planning indices 

Item  Unit 2017 2023  2028 

 Population  person 14,008 14,323  14,605

 GDP Growth Rate  % 0.49 0.69  0.81 

Waste generation rate 
- 

Household waste 

g/person/day 582 604  628 

lb/person/day 1.28  1.33  1.38 

Waste generation rate 
- 

SW  

g/person/day 916 951  988 

lb/person/day 2.02  2.10  2.18 
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3.7.2 Future waste flow 

Future waste flows are calculated based on the numerical targets for mid‐term target year  in 2023 

and for final target year in 2028 are shown below. 

 Table 3‐4 Estimated Future waste amount 

  Unit 2017 2023 2028 

Generation amount  ton/day 12.83 13.46 14.13 

Discharge amount  ton/day 9.74 9.78 10.22 

Collection amount  ton/day 3.60 5.09 7.87 

Recycle amount  ton/day  2.59  3.15  3.34 

Final disposal amount  ton/day  7.48  8.11  8.81 

 

4) On-site
recycling

12) Recyclables
at treatment

facility
2.75 0.4

20.4% 3.0% 0.0%

2) Household
waste

5) Recyclables
for CDL

11)Intermediate
treatment

(Recycling
center)

8.65 0.40 0.4
64.3% 3.0% 3.0%

1) MSW
Generation

6) Self disposal
13) Residue from
treatment facility

13.46 0.53 0.00
100.0% 3.9% 0.0%

3) Other than
household

waste

7) Discharge
waste

8) Collection waste
14) Disposing to

public disposal site
16) Final

disposal waste

4.81 9.78 5.09 8.11 8.11
35.7% 72.7% 37.8% 60.3% 60.3%

9) Waste transported
directly to public

disposal site

3.02
22.4%

10) Improper discharge
waste at non-collection

area

1.67
12.4%

15) Recyclables at disposal
site

Total recyclable
amount

0.00 3.15

Recycling rate to
total generation
waste amount

23.4%

 

Figure 3‐1 Estimated Future waste flows in 2023 (unit: ton/day) 
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4) On-site
recycling

12) Recyclables
at treatment

facility
2.92 0.42

20.7% 3.0% 0.0%

2) Household
waste

5) Recyclables
for CDL

11)Intermediate
treatment

(Recycling
center)

9.17 0.42 0.42
64.9% 3.0% 3.0%

1) MSW
Generation

6) Self disposal
13) Residue from
treatment facility

14.13 0.57 0.00
100.0% 4.0% 0.0%

3) Other than
household

waste

7) Discharge
waste

8) Collection waste
14) Disposing to

public disposal site
16) Final

disposal waste

4.96 10.22 7.87 8.81 8.81
35.1% 72.3% 55.7% 62.3% 62.3%

9) Waste transported
directly to public

disposal site

0.94
6.7%

10) Improper discharge
waste at non-collection

area

1.41
10.0%

15) Recyclables at disposal
site

Total recyclable
amount

0.00 3.34

Recycling rate to
total generation
waste amount

23.6%

 

Figure 3‐2 Estimated Future waste flows in 2028 (unit: ton/day) 

3.7.3 Setting the planning indices 

Planning indices used to set these targets are shown below. 

a. Future Population 

The population growth rate  in Chuuk State was 0.04% per year during 2000 to 2010, based on the 

census data. Future population until 2028 was estimated  to  increase with  same  rate, 0.04%. As a 

result, population in 2013 and in 2028 are estimated to be 14,320 and 14,610 respectively. 
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Table 3‐5 Future population estimates 

 

Census 
Growth rates 
2000‐2010 

Present  Future estimation 

2000  2010  2018  2023  2028 

Total (Weno)   13,802    13,856  0.04 % 14,050  14,320  14,610 

‐Iras  1,834  2,511 3.69%

     

‐Mechitiw  1,740  1,646 ‐0.54%

‐Tunnuk  1,058  780 ‐2.63%

‐Penia  749  489 ‐3.47%

‐Peniesene  592  551 ‐0.69%

‐Sapuk  1,580  1,197 ‐2.42%

‐Epinup  363  333 ‐0.83%

‐Wichap  1,202  1,233 0.26%

‐Neauo  1,097  1,385 2.63%

‐Mwan  1,523  1,417 ‐0.70%

‐Nepukos  2,064  2,314 1.21%

b. Future waste generation amount 

The future waste generation amount in Chuuk State was estimated using the following formula: 

 (Future waste generation rate per person per day) x (Future population) = Future waste generation 

amount in Chuuk State 

The  future  waste  generation  rate  per  person  per  day  is  heavily  influenced  by  the  economic 

conditions. The actual GDP growth rate of all of the FSM States from 2008 to 2016 published by the 

World Bank was used  to estimate  future GDP growth  rate.   The  future waste generation  rate per 

person per day was estimated based on the future GDP growth rate.  

b.1 Actual GDP Growth Rate 

The actual GDP growth rates published by institutions are shown in the figure below. The actual GDP 

growth rate published by the World Bank was used to estimate future GDP growth rate. 
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Estimation
Agency

2008 2009 2010 2011 2012 2013 2014 2015 2016

ADB - - - - -1.70% -3.00% -2.20% 4.90% -0.10%
UN -2.20% 1.20% 2.00% 3.30% -2.00% -3.90% -2.20% 4.90% -0.10%
WB -2.22% 1.18% 2.04% 3.35% -1.99% -3.86% -2.16% 4.93% -0.06%

‐5%

0%

5%

10%

2008 2009 2010 2011 2012 2013 2014 2015 2016G
D
P 
G
ro
w
th
 r
at
e

Year

ADB UN WB

 
Figure 3‐3 Actual GDP Growth Rate  

b.2 Estimated GDP Growth Rate 

The estimate for future GDP growth rate in the FMS is shown in Figure3‐4  below. GDP growth rate 

was estimated to be decreasing; the rate is estimated to be 0.5 % and 0.07 % in mid‐term target year 

in 2023 and long‐term target year in 2028 respectively. 
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2008 2009 2010 2011 2012 2013 2014 2015 2016
Actual -2.22% 1.18% 2.04% 3.35% -1.99% -3.86% -2.16% 4.93% 0.00%
Projection - - - - - - - - -

2017 2018 2019 2020 2021 2022 2023 2024 2025 2026
Actual - - - - - - - - - -
Projection 0.49% 0.53% 0.57% 0.60% 0.64% 0.66% 0.69% 0.72% 0.74% 0.77%

2027 2028 2029 2030 2031 2032 2033 2034 2035 2036
Actual - - - - - - - - - -
Projection 0.79% 0.81% 0.83% 0.85% 0.87% 0.88% 0.90% 0.92% 0.93% 0.95%

y = 0.0043ln(x) ‐ 0.0048

‐10.00%

0.00%

10.00%

2008 2009 2010 2011 2012 2013 2014 2015 2016

G
D
P
 G
ro
u
th
 ra
te

Year

Figure 3‐4  Estimated GDP Growth Rate 

b.3 Waste generation rate  

Current waste generation rates for households and non‐household are shown in the table 

below. 

Table 3‐6 Waste generation rate 

Year  Unit 
Household 
waste 

Other than 
household 
waste 

State solid 
waste 

2017 
g / person / day  582  334  916 

lb /person / day  1.28  0.74  2.02 

b.4 Future waste generation rate 

The future waste generation rate is estimated using the following formula: 

(Waste generation rate) x (Estimated GDP growth rate) = Future waste generation rate 
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Future waste generation  rates  for  the mid‐term  target year  in 2023 and  long‐term  target year  in 

2028 are shown in the table below. 

Table 3‐7 Future waste generation rate 

Year  Unit 
Household 
waste 

Other than 
household 
waste 

State solid 
waste 

2023 
g / person / day  604  347  951 

lb /person / day  1.33  0.77  2.10 

2028 
g / person / day  628  360  988 

lb /person / day  1.38  0.80  2.18 
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4 Action plan 

By  reflecting  upon  the  vision,  the  guiding  principles  and  the  identified  SWM  issues,  the  specific 

activities  to pursue  realization of  the  strategy  are  articulated  and presented  in  this  chapter.  This 

action plan, which defined the priorities for the next five years, is formulated based on the following 

assumptions. 

Assumptions 

 Looking firmly ahead to “post‐2023”, the SWM sector in Chuuk State has to relieve itself of any 

dependency on the Compact Fund from the U.S. Government, and pursue the establishment of 

a self‐financing system. 

 By responding to an immediate financial challenge, which is that the Small Sector Grant of the 

U.S. Compact Fund will no longer finance any recurring costs, this action plan is formulated just 

like a stand‐alone project.  

Title and components of the action plan 

The name for the five‐year action plan  is “Action plan (Project) towards a technically appropriate 

and financially sustainable SWM system in Chuuk State”.  

The action plan consists of the following four components: 

Component 1: Proper management of landfill sites   

- The immediate rehabilitation of the previously‐used Neouo landfill site; 

- Proper management of the Marina Interim Dump site (MID) until Neouo landfill starts 

its operation; 

- Safe closure of MID after Neouo landfill starts operation; 

- Preparation of a new landfill site considering the operation period of Neouo landfill; 

- Introduction of gate fees when Neouo landfill re‐opens. 

Component 2: Introduction of CDL system  

Component  3:  Enhancement  of  human  capacities:  Learning  from  experiences  of  other 

states and countries 

For each component  (i)  the necessary activities, with personnel  requirements;  (ii)  implementation 

schedule; and (iii) implementation costs, are detailed. 
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4.1 Component1: Proper management of landfill sites 

4.1.1 Necessary activities  

Activities required to introduce proper management of landfill sites in Chuuk. 

i. The immediate rehabilitation of the previously‐used Neouo landfill site; 

ii. Proper management of MID until Neouo landfill re‐opens; 

iii. Safe closure of MID after Neouo landfill re‐opens; 

iv. Preparation of a new landfill site considering the operation period of Neouo landfill; 

v. Introduction of gate fees when Neouo landfill starts its operation. 

Table 4‐1 Activities required and organizations responsible for rehabilitation of Neouo landfill site 

EPA DTPW

1.1 Rehabilitation of currently disused Neoue landfill site - ◎

1.1.1 Preparation for rehabilitation of Neouo landfill - ◎

a. Technical preparation Conducting topographic survey, clarification of boundary of the land,
examination of access road and surrounding environment. - ◎

b. Basic design of Landfill Site Basic design including layout of boundary embankment, layout of access
road, leachate collection point and necessary facilities. - ◎

c. Cost estimation and Budget application Cost estimation based on the basic design and apply for the budget for
construction - ◎

1.1.2 Reahabilitation of Neouo Landfill site - ◎

a. Upgrading of Access Road
Upgrading access road from junction at Neiwe to the landfill site around
500 m including laying pipe culverts to drain the water from hillside to the
mangrove side.

- ◎

b. Construction of Neouo Landfill Site Construction of Neouo landfill site including embankment along the east
and north boundary to stop rainwater to go into landfill site. - ◎

1.1.3 Proper operation and maintenance of Neouo landfill - ◎

 a. Planning of landfill operation Landfill procedure will be planned and determined. - ◎

 b. Management of incoming waste Incoming waste monitoring system will be planned and implemented - ◎

c. Proper operation and management of Neouo landfill site Operation and management will be implemented according to the plan. - ◎

d. Proper operation and maintenance of heavy equipment Necessary arrangement of heavy equipment such as bulldozer and
excavator according to the operation plan - ◎

1.1.4 Introduction of gate fee -

a. Examine gate fee collection system financially, technically and
institutionally.

The preliminary surveys which cover the following points will be carried
out; i) how much DTPW will collect in total? (=what percentage of the
total SWM cost shall be covered by the gate fees?) ii) fee by car types,
and/or by business-private, iii) gate management, fee collection system,
and accounting system.

- ◎

b. Follow necessary administrative procedures to introduce the
gate fee

Follow necessary administrative procedures, such as prepare documents
to propose gate fee, and approval from the relevant authorities, etc. - ◎

c. Establish the gate fee collection system
The gate fee collection system, including fee categories, gate
management, fee collection system, accounting system within DTPW and
control of illegal dumping.

- ◎

d. Disseminate the information on the gate fee collection system
to residents and commence to collect it.

Notify the public on introduction of gate fees at the final disposal site
through public media. - ◎

Activity Contents of activity

Organization
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Table 4‐2 Activities required and organizations responsible for proper management of Marina 

Interim Dump site until Neouo landfill re‐opens 

EPA DTPW

1.2 Proper management of the Marina Interim Dump site (MID) until Neouo landfill reopens - ◎

1.2.1 Proper operation and maintenance of MID - ◎

a. Closure plan for MID Closure plan for MID will be developed and estimation of life of usage as
a landfill site. - ◎

b. Proper operation and maintenance of MID. Operation and maintenance according to the closure plan. - ◎

1.2.2 Safe closure of MID after Neouo landfill starts operation - ◎

a. Closure of MID
Closure of MID according to the Closure plan including leveling and
compacting of landfill face, installation of gas extraction pipe and cover
with top soil.

- ◎

Activity Contents of activity

Organization

 

 

Table 4‐3 Activities required and organizations responsible for preparation of a new landfill site 

EPA DTPW

1.3 Preparation of a new landfill site ◎ ◎

1.3.1 Site selection of a new landfill site ◎ -

a. Propose candidate sites Propose several candidate sites in order to compare appropriate site for
landfill operation. ◎ ◎

b. Basic design for the candidate sites Conduct basic design to the proposed candidate sites to compare. ◎ ◎

c. Selection of a new landfill site Selection of a new landfill site based on the above comparison. ◎ ◎

1.3.2 Designing of a new landfill site - ◎

a. Design of a new landfill Site to the selected site Design of a new landfill site to the selected site. - ◎

b. Cost estimation based on the design Cost estimation based on the design made. - ◎

c. Selection of Contractor to construct new landfill site Tender for selecting contractor to construct. - ◎

1.3.3 Construction and Operation of a new landfill site - ◎

a. Planning of landfill operation Landfill procedure will be planned and determined. - ◎

b. Management of incoming waste Incoming waste monitoring system will be planned and implemented - ◎

c. Proper operation and management of new landfill site Operation and management will be implemented according to the plan. - ◎

d. Proper operation and maintenance of heavy equipment Necessary arrangement of heavy equipment such as bulldozer and
excavator according to the operation plan - ◎

◎: Responsible organization, ○: Supporting organization

Activity Contents of activity

Organization
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4.1.2 Implementation schedule

The implementation schedule for these landfill site activities is shown below. 

Table 4 4 Schedule for rehabilitation of Neouo landfill site

FY2019 FY2020 FY2021 FY2022 FY2023

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1.1 Rehabiitation of the currently disused Neoue landfill site

1.1.1 Preparation of rehabilitation of Neouo landfill

a. Technical preparation

b. Basic design of Landfill Site

c. Cost estimation and Budget application

1.1.2 Rehabilitation of Neouo Landfill site 

a. Upgrading of Access Road

b. Construction of Neouo Landfill Site

1.1.3 Proper operation and maintenance of Neouo landfill

 a. Planning of landfill operation

 b. Management of incoming waste
c. Proper operation and management of Neouo landfill
sited. Proper operation and maintenance of heavy
equipment
1.1.4 Introduction of gate fee

a. Examine gate fee collection system financially,
technically and institutionally.

b. Follow necessary administrative procedures to
introduce the gate fee

c. Establish the gate fee collection system
d. Disseminate the information on the gate fee
collection system to residents and commence to collect
it.

Table 4 5 Schedule for proper management of Marina Interim Dump until Neouo landfill re opens

FY2019 FY2020 FY2021 FY2022 FY2023

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1.2 Proper management of the Marina Interim Dump site (MID) until Neouo landfill reopens

1.2.1 Proper operation and maintenance of MID

a. Closure plan for MID

b. Proper operation and maintenance of MID.

1.2.2 Safe closure of MID after Neouo landfill starts operation

a. Closure of MID
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Table 4 6 Schedule for preparation of a new landfill site

FY2019 FY2020 FY2021 FY2022 FY2023

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1.3 Preparation of a new landfill site

1.3.1 Site selection of a new landfill site

a. Propose candidate sites

b. Basic design for the candidate sites

c. Selection of a new landfill site

1.3.2 Designing of a new landfill site

a. Design of a new landfill Site to the selected site

b. Cost estimation based on the design

c. Selection of Contractor to construct new landfill site

1.3.3 Construction and Operation of a new landfill site

a. Planning of landfill operation

b. Management of incoming waste
c. Proper operation and management of new landfill
site
d. Proper operation and maintenance of heavy
equipment

4.1.3 Implementation Budget

Budget estimates for proper management of landfill sites are follows:

Personnel cost: operation of landfill sites;

OM cost: operation of landfill sites;

Construction and treatment cost: rehabilitation of Neouo, construction of MID for closing;

Purchase of equipment/machinery, including spare parts for heavy equipment;

Design and printing cost for materials for the EIA.

The budget required to implement this component is shown in the table below. The cost was

estimated at US$0.94 million for five years.

Table 4 7 Budget for rehabilitation of Neouo landfill site (US$)

FY2019 FY2020 FY2021 FY2022 FY2023 Total

a. Personnel cost 61,992 99,138 154,080 96,696 82,368 494,274

b. Transportation expenses 625 996 1,548 972 828 4,969

c. Construction and
treatment cost

87,500 0 0 0 0 87,500

d. Purchase of
equipment/machinery

0 0 0 0 0 0

e. Operation cost 0 36,000 36,000 36,000 36,000 144,000

f. Design and printing cost
for material

40,000 0 0 0 0 40,000

Total 190,117 136,134 191,628 133,668 119,196 770,743
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Table 4‐8 Budget for management of Marina interim dump until Neouo landfill re‐opens (US$) 

Table 4‐9 Budget for preparation of a new landfill site (US$) 

Table 4‐10 Budget for proper management of landfill sites (US$) 

4.2 Component 2: Introduction of CDL system  

4.2.1 Necessary activities  

In  order  to  re‐introduce  a  CDL  system  in  Chuuk,  a  legal  framework,  as  well  as  an  institutional 

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

a. Personnel cost  34,671 24,795 35,856 0 0  95,322

b. Transportation expenses  348 249 360 0 0  957

c. Construction and 
treatment cost 

0 44,000 0 0 0  44,000

d. Purchase of 
equipment/machinery 

0 0 0 0 0  0

e. Operation cost  24,000 0 0 0 0  24,000

f. Design and printing cost 
for material 

0 0 0 0 0  0

Total  59,019 69,044 36,216 0 0  164,279

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

a. Personnel cost  11,118 12,795 23,856 52,632 95,712  196,113

b. Transportation expenses  113 129 240 528 480  1,490

c. Construction and 
treatment cost 

0 0 0 0 0  0

d. Purchase of 
equipment/machinery 

0 0 0 0 0  0

e. Operation cost  0 0 0 0 0  0

f. Design and printing cost 
for material 

0 0 60,000 0 0  60,000

Total  11,231 12,924 84,096 53,160 96,192  257,603

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

a. Personnel cost  107,781 136,728 213,792 149,328 178,080  785,709

b. Transportation expenses  1,086 1,374 2,148 1,500 1,308  7,416

c. Construction and 
treatment cost 

87,500 44,000 0 0 0  131,500

d. Purchase of 
equipment/machinery 

0 0 0 0 0  0

e. Operation cost  24,000 36,000 36,000 36,000 36,000  168,000

f. Design and printing cost 
for material 

40,000 0 60,000 0 0  100,000

Total  260,367 218,102 311,940 186,828 215,388  1,192,625
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framework, must be put in place along with necessary technical preparations. The detailed activities 

are shown in the table below.  

Table 4‐11 Implementation Activities and organizations responsible for introducing CDL 

Activity  Contents of activity 

Organization

EPA  DTPW

2.1 Establish a legal framework  ◎  ‐ 

2.1.1 Prepare amendment to the act 
and regulation of CDL.  

Prepare (i) CDL Law (amendment) and (ii) CDL 
regulations  

◎  ‐ 

2.1.2 Submit draft act and regulation to 
the relevant authorities, and approval. 

(i) Submit CDL Law to AG. for review, then the 
Governor present at the Legislature for adoption. (ii) 
Submit CDL regulations to AG, the Governor, all the 
relevant organizational for 30‐day review. Also public 
hearing may need it. 

◎  ‐ 

2.2 Establish an institutional framework.  ◎  ‐ 

2.2.1 Selection of an operator (recycler) 
and establishment of contractual 
system 

A private operator shall be chosen. Then the EPA 
shall make a contract with this private operator to 
run the recycling activities. 

◎  ‐ 

2.2.2 Establishment of deposit, refund 
and financial management system 

(i) Deposit collection system at the customs, (ii) 
Refund system to customers and (iii) claim system 
from recycling operator to the Dept. of Finance shall 
be in place in time. 

◎  ‐ 

2.2.3 Establishment of recording and 
monitoring system 

All the financial transactions as well as the activities 
of recycling operator (no# of items sold etc.) shall be 
recorded and monitored by EPA. 

◎  ‐ 

2.3 Technical preparation.  ◎  ‐ 

2.3.1 Provision of training to finance 
officers, custom officers and the 
recycling operator. 

Training (i) to finance officers, how to handle the 
claim sheet submitted by the recycling agent, (ii) to 
custom officers, how to and what to impose deposits 
and (iii) to recycling operator, how to claim the 
money to the finance dept. 

◎  ‐ 

2.3.2 Preparation of initial capital at the 
special revenue fund 

Estimate the initial capital needed (approximately, 
US$200,000) and persuade political leaders to secure 
the money. Securing this capital is prerequisite to 
start CDL. 

◎  ‐ 

2.3.3 Find source of funds to purchase 
a equipment. 

Prepare the proposal to several fund sources, such as 
EOJ, as soon as possible. Installation of equipment is 
also an important prerequisite to start CDL. 

◎  ‐ 

2.3.4 Procurement of recycling 
equipment 

After approval from any fund sources, procure the 
equipment. 

◎  ‐ 

2.3.5 preparation of space for recycling 
activities 

Vacate the warehouse at the marina interim dump 
site for recycling activities 

◎  ‐ 

2.3.6 Awareness raising activities for 
importers as well as customers 

Inform importers how CDL functions as well as how 
to and what items to be deposited. Also inform 
residents how to get their refunds back. 

◎  ‐ 

◎: Responsible organiza on, ○: Suppor ng organiza on 
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4.2.2 Implementation schedule 

As seen in the schedule below, establishing a legal framework is the first step. An equally important

activity is to find funding for, and procure, recycling equipment. These two activities are expected to

start as soon as the first quarter of FY2019.

Table 4 12 Schedule for introduction of a CDL system

FY2019 FY2020 FY2021 FY2022 FY2023
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

2.1 Establish a legal framework

2.1.1 Prepare amendment to the act and regulation of
CDL.

2.1.2 Submit draft act and regulation to the relevant
authorities, and approval.

2.2 Establish an institutional framework.

2.2.1 Selection of an operator (recycler) and
establishment of contractual system
2.2.2 Establishment of deposit, refund and financial
management system

2.2.3 Establishment of recording and monitoring system

2.3 Technical preparation.

2.3.1 Provision of training to finance officers, custom
officers and the recycling operator.
2.3.2 Preparation of initial capital at the special revenue
fund
2.3.3 Find source of funds to purchase a equipment.

2.3.4 Procurement of recycling equipment

2.3.5 preparation of space for recycling activities
2.3.6 Awareness raising activities for importers as well
as customers
*FY: From 1st of October to next year 30th of  September
**Q1: Oct.-Dec., Q2: Jan.- Mar., Q3: Apr.-Jun., Q4: Jul.-Sep.

4.2.3 Implementation Budget

The main budget items for the introduction of a CDL system are follows:

Personnel cost: preparation for CDL;

OM cost: fund for initial capital;

Construction and treatment cost: Construction of Materials Recovery Facility;

Purchase of equipment/machinery: Press machine for material targeted by the CDL system

Design and printing cost for material for public awareness;

The budget estimated to be required to implement this component is shown in the table below. The

cost was estimated at US$1.16 million for five years.
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Table 4‐13 Budget for the introduction of a CDL system (US$) 

   FY2019  FY2020  FY2021  FY2022  FY2023  Total 

a. Personnel cost  60,740  62,064  25,956  28,632  23,856  201,248

b. Transportation expenses  613  624  261  288  240  2,026

c. Construction and 
treatment cost 

0  200,000 0  0  0 
200,000 

d. Purchase of 
equipment/machinery 

200,000 0  0  0  0 
200,000 

e. Operation cost  0  100,000 0  0  0  100,000 

f. Design and printing cost 
for material 

0  15,000  0  0  0 
15,000

Total  261,353 377,688 26,217  28,920  24,096  718,274

4.3 Component 3: Enhancement of human capacities: Learning from experiences of other states and 

countries 

4.3.1 Necessary activities  

Human capacities are enhanced through learning from the experiences of other states and countries. 

Both i) 2R (Reduce, Reuse) and ii) Improvement of waste collection services are areas where Chuuk 

can learn from others to improve the current situation. 

i. Enhancement of 2R (Reduce, Reuse) 

2R (Reduce and Reuse) activities such as (i) reducing waste discharge by introducing composting as a 

household  activity;  (ii)  a  campaign  for waste  reduction  in  collaboration with  local NGOs,  and  (iii) 

promotion of reuse through organizing a “flea market” will be carried out.  

ii. Improve waste collection service 

In  order  to  improve  waste  collection  services,  activities  such  as  (i)  training  on  inspection  and 

maintenance  of  collection  vehicles  (to  SWM  personnel),  (ii)  preparation  of  a manual  for  waste 

collection work and (iii) workshop on waste discharge manner (to residents) will be carried out. 

Table 4‐14 Activities and organizations responsible for the Enhancement of 2R (Reduce, Reuse) 

Activity  Contents of activity 

Organization 

EP
A
 

D
TP
W
 

C
W
C
 

H
ach

io
ji

3.1 Enhancement of 2R (Reduce, Reuse)          

3.1.1 Disseminate awareness for 2R          

a. Assess the current situation 
of 2R (Reduce and Reuse) . 

i) Discuss the questionnaire survey on 2R activities. 
Select samples and decide who carries out, ii) 
Implementation of 2R iii) Summarize the result of the 
questionnaire survey and compile as a report. 

◎  ‐  ○  〇
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b. Hold workshop for 2R at 
communities and schools. 

Review the contents of workshops and organize 
workshops  

◎  ‐  ○  ◎

c. Produce and distribute 
educational leaflets and original 
shopping bags. 

i) Examine the contents of educational materials, ii) 
Design the leaflet, print and distribute them, iii) 
Produce "My Bags" and distribute them.  

◎  ‐  ◎ 〇

d. Hold flea market. 

(i) Consider an appropriate implementation system 
of flea market in collaboration with other 
stakeholders, (ii) Decide place and date, iii) Notify the 
residents and the relevant organizations, and iv) 
monitor the implementation.  

◎  ‐  ◎ 〇

e. Effort to promote reduction 
of plastic shopping bags

（friendly‐greeting campaign 
and cash‐back etc.) 

Exchange of opinions with related business sectors. 
Examination of the method to reduce shopping bag 
in cooperation with business sectors.  ◎  ‐  ◎ 〇

3.1.2 Install organic waste disposal unit             

a. Select places to install 
organic waste disposal units 

Confirm the conditions to select locations to install 
organic waste disposal units, and the procedure to 
install.  

◎  ‐  ‐  〇

b. Instruct residents how to use 
organic waste disposal units. 

Install sing boards stating how to use the units and 
notify it to the residents. 

◎  ‐  ‐  〇

c. Monitor usage of organic 
waste disposal units. 

i) Examine what to and how to monitor the use, ii) 
compile the monitoring results and analyze them for 
improvement. 

◎  ‐  ‐  〇

d. Propose organic waste 
disposal units which are able to 
be produced by locally available 
materials. 

Experiment an organic disposal units made out of 
locally available materials with EPA. 

◎  ‐  ‐  〇

◎: Responsible organiza on, ○: Suppor ng organiza on 

Table 4‐15 Contents and organizations in charge for Improve waste collection service 

Activity  Contents of activity 

Organization 

EP
A
 

D
TP
W
 

C
W
C
 

H
ach

io
ji

3.2 Improvement of waste collection service           

3.2.1 Improvement of waste collection service           

a. Carry out on‐site 
investigations to collection 
works (i.e. time and motion 
survey) and instructs collection 
workers to improve collection 
work. 

Implement T&M survey. Identify critical issues on 
collection work and share them.  

〇  ◎  ‐  ◎

b. Hold workshop for waste 
discharge manner 

Organize workshops to share the knowledge on how to 
improve waste discharge as well as its collection.  

〇  ◎  ‐  ◎

c. Conduct training to local 
staffs for inspection and 
maintenance of collection 
vehicle. 

Implement training on inspection and maintenance of 
collection vehicles.  

‐  ◎  ‐  ◎
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d. Prepare manual for waste
collection work and verifies
whether collection work is
implemented according to the
manual.

Conduct training in Japan. Procure a manual on waste
collection, and train workers to follow the manual.
Monitor their works.

3.2.2 Rehabilitation of yellow garbage bins (stations)

a. Investigate condition and
installation location of bins
(stations)

DTPW along with EPA will conduct survey on the
current conditions of yellow collection bins (stations)
and the appropriateness of their locations. Prepare a
list of locations necessary to install bins as well as
stations which need repair.

b. Find source of funds to
repaired and manufacture

According to the list prepared under the activity 4.2.1,
estimate cost necessary to repair and new installation.
EPA shall take initiatives to find a donor or funds.

c. Repair, manufacture and
install bins (stations).

Repair and fabricate bins (stations) and install them.

: Responsible organiza on, : Suppor ng organiza on

4.3.2 Implementation schedule

As seen in the schedule below, this component is a two year activity. Based on the development of

the existing human capacities, 2R and an improvement of collection service can be expected

Table 4 16 Schedule for Enhancement of 2R (Reduce, Reuse)

FY2019 FY2020 FY2021 FY2022 FY2023

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

3.1 Enhancement of 2R (Reduce, Reuse)

3.1.1 Disseminate awareness for 2R

a. Assess the current situation of 2R (Reduce and
Reuse) .

b. Hold workshop for 2R at communities and schools.

c. Produce and distribute educational leaflets and
original shopping bags.
d. Hold flea market.

e. Effort to promote reduction of plastic shopping bags
friendly-greeting campaign and cash-back etc.)

3.1.2 Install organic waste disposal unit

a. Select places to install organic waste disposal units

b. Instruct residents how to use organic waste disposal
units.
c. Monitor usage of organic waste disposal units.

d. Propose organic waste disposal units which are able
to be produced by locally available materials.
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Table 4 17 Schedule for improvement of the waste collection service

FY2019 FY2020 FY2021 FY2022 FY2023

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

3.2 Improvement of waste collection service

3.2.1 Improvement of waste collection service

a. Carry out on-site investigations to collection works
(i.e. time and motion survey) and instructs collection
workers to  improve collection work.

b. Hold workshop for waste discharge manner

c. Conduct training to local staffs for inspection and
maintenance of collection vehicle.

d. Prepare manual for waste collection work and
verifies whether collection work is implemented
according to the manual.
3.2.2 Rehabilitation of yellow garbage bins
(stations)
a. Investigate condition and installation location of bins
(stations)
b. Find source of funds to repaired and manufacture

c. Repair, manufacture and install bins (stations).
*FY: From 1st of October to next year 30th of  September
**Q1: Oct.-Dec., Q2: Jan.- Mar., Q3: Apr.-Jun., Q4: Jul.-Sep.

4.3.3 Implementation cost

Main budget items for the Enhancement of 2R are as follows:

Personnel cost: training for workers etc.;

Purchase of equipment/machinery: repair and purchase of Yellow bins.

The budget required to implement this component is shown in the table below. The cost was

estimated at US$0.17 million for five years.

Table 4 18 Cost for Enhancement of human capacities: Learning from experiences of other states

and countries (US$)

FY2019 FY2020 FY2021 FY2022 FY2023 Total

a. Personnel cost 104,136 37,335 0 0 0 141,471

b. Transportation expenses 1,057 375 0 0 0 1,432

c. Construction and
treatment cost

0 0 0 0 0 0

d. Purchase of
equipment/machinery

30,000 0 0 0 0 30,000

e. Operation cost 0 0 0 0 0 0

f. Design and printing cost
for material

0 0 0 0 0 0

Total 135,193 37,710 0 0 0 172,903
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4.4 The Action Plan (The Project)

4.4.1 Schedule of the Action Plan (The Project)

Entire schedule for the Project is shown in the table below.

Table 4 19 Entire Project Schedule

Mid-term plan
2019 2020 2021 2022 2023

1.1 Rehabilitation of  of the currently-disused Neoue landfill
site
1.1.1 Preparation of rehailitation of Neouo landfill

1.1.2 Rehabilitation of Neouo Landfill site

1.1.3 Proper operation and maintenance of Neouo landfill

1.1.4 Introduction of gate fee
1.2 Proper management of the Marina Interim Dump site
(MID) until the rehabilitated Neouo landfill reopens
1.2.1 Proper operation and maintenance of MID

1.2.2 Safe closure of MID after Neouo landfill reopens

1.3 Preparation of a new landfill site

1.3.1 Site selection of a new landfill site

1.3.2 Designing of a new landfill site

1.3.3 Construction and Operation of a new landfill site

2.1 Establish a legal framework

2.2 Establish an institutional framework.

2.3 Technical preparation.

3.1 Enhancement of 2R (Reduce, Reuse)

3.2 Improve waste collection service

Activities

1. Proper management of landfill sites

2. Introduction of CDL

3. Enhancement of human capacities: Learning from experiences of other states and countries

4.4.2 Cost of the Action Plan (The Project)

Main budget items for the Project are shown in the table below.
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Table 4‐20 List of estimated cost of main items by each component 

Components  Personnel cost  OM cost 
Construction 
and treatment 

cost 

Parches cost for  
Machinery  and 
equipment  

Design and 
printing cost 
for material 

Component1: 
Proper 
management of 
landfill sites 

 operation  of 
landfill sites 

 operation 
of  landfill 
sites 

 rehabilitation 
of 
previously‐us
ed Neouo, 

 construction 
of  MID  for 
closing 

 spare parts for 
heavy 
equipment 

 EIA 

Component2: 
Introduction of CDL 
system 

 preparation  for 
CDL 

 fund  for 
initial 
capital 

 Construction 
of MRF 

 Press machine 
for  material 
targeted  CLD 
system 

 Leaflet  for 
awareness 

Component3: 
Enhancement of 
human capacities: 
Learning from 
experiences of 
other states and 
countries 

 Training  for 
workers 

‐  ‐ 

 repair  and 
purchase  of 
Yellow bins 

‐ 

Cost  required  to  implement  the Project  is  shown  in  the  table below. The entire project  cost was 

estimated at US$2.08 million for five years. 

Table 4‐21 Estimated project cost by component (US$) 

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

Component 1:  Proper 
management of landfill site 

260,367 218,102 311,940 186,828  215,388  1,192,625

1.1 Development of 
previously‐used Neoue 
landfill site 

190,117 136,134 191,628 133,668  119,196  770,743

1.2 Proper management 
of Marina interim dump 
(MID) until Neouo landfill 
starts its operation 

59,019 69,044 36,216 0  0  164,279

1.3 Preparation of a new 
landfill site 

11,231 12,924 84,096 53,160  96,192  257,603

Component 2: Introduction 
of CDL. 

261,353 377,688 26,217 28,920  24,096  718,274

Component3: Enhancement 
of human capacities: 
Learning from experiences 
of other states and countries 

135,193 37,710 0 0  0  172,903

Total  656,913 633,500 338,157 215,748  239,484  2,083,802
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Table 4‐22 Estimated project cost by expense item (US$) 

   FY2019  FY2020  FY2021  FY2022  FY2023  Total

a. Personnel cost  272,657 236,127 239,748 177,960  201,936  1,128,428

b. Transportation expenses  2,756 2,373 2,409 1,788  1,548  10,874

c. Construction and 
treatment cost 

87,500 244,000 0 0  0  331,500

d. Purchase of 
equipment/machinery 

230,000 0 0 0  0  230,000

e. Operation cost  24,000 136,000 36,000 36,000  36,000  268,000

f. Design and printing cost 
for material 

40,000 15,000 60,000 0  0  115,000

Total  656,913 633,500 338,157 215,748  239,484  2,083,802
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5 Annual Work Program 

To  implement the Action Plan (AP), an Annual Work Program (AWP) will be prepared. The primary 

purpose of preparing  the AWP  is  to  request  the next  fiscal  year  (FY) budget. EPA  and DTPW will 

produce the AWP and submit it to the Chuuk State Government. 

The contents of  the AWP will consist of  (i)  the activities necessary  to conduct  the Project;  (ii)  the 

Project  implementation schedule; and (iii) the Project cost estimates for the next FY, from October 

2018 to September 2019. The form for an AWP is shown in this chapter.  

Draft AWPs for FY 2019 are attached at Annex 2. 
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Implementation Activity Cost(US$)
Component 1:  Proper management of landfill site
Mainly the following activities/works will be implemented;

Component 2: Introduction of CDL .
Mainly the following activities/works will be implemented;

Component3: Enhancement of human capacities: Learning from experiences of
other states and countries
Mainly the following activities/works will be implemented;

Total

Form for Annual Work Program  (FY      )
Title: Action plan towards technically appropriate and financially sustainable SWM system in
Chuuk State
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Annex 1 : Current Waste flow in Chuuk State
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1 Current Waste flow in Chuuk State 

1.1 Purpose 

Waste flow is formulated for the following purposes:  

 To determine, from a quantitative perspective, the current situation of waste management 

and recycling in Chuuk State; 

 To set target figures for future waste management in Chuuk State; 

 To formulate a practicable strategy and action plan on waste management in Chuuk State. 

1.2 Outline of Waste Flow 

A schematic diagram of the waste flow is shown as follows: 

4) On-site
recycling

12) Recyclables
at treatment

facility

2) Household
waste

5) Recyclables
for CDL

11)Intermediate
treatment

(Recycling
center)

1) MSW
Generation

6) Self disposal
13) Residue from
treatment facility

3) Other than
household

waste

7) Discharge
waste

8) Collection by
Government

14) Disposing to
public disposal site

16) Final
disposal waste

9) Direct Transport

10) Improper
Discharge

15) Recyclables at disposal
site

Total recyclable
amount

Recycling rate to
total generation
waste amount

Figure 1 Concept of Waste Flow 

Definition of each component in waste flow is as follows.  

 [MSM Generation (1)] consists of [Household waste (2)] and [Other than household waste (3)]. 
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 [On‐site Recycling (4)] is recycling at generation source, such as composting of green waste and 

kitchen waste, using kitchen waste as feed for livestock and pets and using green waste as 

fire‐wood. 

 [Recyclables for the CDL program (5)] refers to beverage containers kept and refunded at a 

recycling center. 

 [Self‐disposal (6)] refers to burying or open burning of waste iby households at their own 

property. 

 [Discharged waste (7)] refers to waste excluding [On‐site Recycling (4)], [Recyclables for the 

CDL program (5)] and [Self‐disposal (6)] from [MSM Generation (1)] 

 [8) Collection waste] refers to waste collected by the collection service.  

 [9) Waste transported directly to public landfill site] refers to waste transported by households, 

shops, super markets, restaurants, hotels, public office, etc., to landfill site directly. 

 When waste collection services are not provided, [Improper discharge at non‐collection areas 

(10)] will take place. Households in non‐collection areas discharge waste to their back yard. The 

amount can be estimated according to the discharge waste amount for household excluded 

collection waste and waste transported directly to public landfill site. 

 [Intermediate Treatment (Recycling center) (11)] refers to the redemption center for 

recyclables under the CDL program. 

 [Recyclables at a treatment facility (12)] refers to the recyclables separated and counted at the 

above‐mentioned facility.  

 [Intermediate residue (13)] refers to residue generated at [intermediate treatment facility 

(11)]. 

 [Disposing to public landfill site (14)] refers to collected waste and the transportation of waste 

directly to a public landfill site.  

 [Recyclables at landfill site (15)] refers to the recyclables picked up at the public landfill site. 

 [Final disposal waste (16)] refers to [Disposing waste to public landfill site (14)] excluding 

[(Recyclables at landfill site (15)]. 
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1.3 Methodology 

1.3.1 Baseline Survey 

The waste flow in Chuuk State was calculated based on the results of the baseline survey as follows: 

1. Waste amount and composition survey (from existing data); 

2. Questionnaire survey on waste generation from household; 

3. Incoming waste survey at public landfill site (landfill site); 

4. Analysis of the CDL program data in a recycling center in another FSM State. 

a. Waste amount of household waste 

The waste amount generated from households was calculated based on the following formula; unit 

waste amount (g(lb)/person/day) multiplied by population. 

The Generated waste is composed of the following;  

 Recyclable at generation source 

 On‐site recyclables: compost, feed for livestock, fire‐wood, etc.; 

 Recyclables for CDL program: PET bottles, aluminum cans, and glass bottles. 

 Non‐recyclables 

 Self‐disposal waste: burning of garden waste, etc.; 

  Discharged waste: discharging  to  the  collection  service,  transporting  to  landfill 

site individually, etc. 

A survey was conducted to each household through a questionnaire as a part of the baseline survey. 

The  amount of on‐site  recyclables,  recyclables  for  the CDL program  and  self‐disposed waste was 

estimated  based  on  the  results  of  the  household  survey.  For  the  discharged  amount  per 

household,  data  from  a WACS  carried  out  in  2017  in  Pohnpei  state was  used,  since  that  of 

Chuuk obtained in 2015 was considered unreliable. 

a.1 Generation waste amount (g (lb)/person/day) 

The  waste  generation  amount,  which  was  calculated  based  on  the  survey,  is  773  g  (1.70 

lb)/person/day, 37.1 % of which such as on‐site recyclables, recyclables for the CDL program and so 

on, all which are potentially recycled at generation source, as shown in Table 0‐1.  

 

 

Table 1 Unit waste amount generated from household  

Generation waste   Unit waste amount   %  Source 

55



 
 
 

 

 

(g/person/day) (lb/person/day)

1. Recyclable waste (a+b)  185  0.41  31.8    

a. On‐site recycling waste  185  0.41  31.8 
J‐PRISM II
2017 

b.  Recyclable  waste  for  CDL 
program 

0  0.00  0.0 
J‐PRISM II 
2017 

2. No‐recyclable waste  397  0.87  68.2   

c. Self‐ disposal waste  36  0.08  6.2 
J‐PRISM II
2017 

d. Discharge waste (2‐c)  361  0.79  62.0 
WACS in 

Pohnpei state 
in 2017 

Total (1+2)  582  1.28  100   

a.2 Population 

Population of Weno  in 2017  is predicted based on  the growth  rate  found between 2000 and 

2010. The population was estimated around 14,000  residents. And waste collection  coverage 

was estimated as 48% in Weno, based on the survey on collection routes and areas conducted 

by the Chuuk State EPA. 

Table 2 Estimated population of Weno in 2017 

 
Population by census  Growth 

rates 

Population 
in 2017 

(Estimation) 2000  2010 

Total(Weno)  13,802 13,856

0.04% 14,008 

‐Iras  1,834 2,511

‐Mechitiw  1,740 1,646

‐Tunnuk  1,058 780

‐Penia  749 489

‐Peniesene  592 551

‐Sapuk  1,580 1,197

‐Epinup  363 333

‐Wichap  1,202 1,233

‐Neauo  1,097 1,385

‐Mwan  1,523 1,417

‐Nepukos  2,064 2,314

 

 

 

Table 3 Waste collection coverage by village in Weno 
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Area/village 
% of population provided 

collection service 

Total(Weno)  48% 

‐Iras  90% 

‐Mechitiw  50% 

‐Tunnuk  50% 

‐Penia  30% 

‐Peniesene  40% 

‐Sapuk  0% 

‐Epinup  0% 

‐Wichap  0% 

‐Neauo  40% 

‐Mwan  60% 

‐Nepukos  60% 

a.3 Generation amount of household waste 

The waste generation amount for household waste was calculated as 8.15 ton/day  in 2017, based 

on the formula below. Unit generation amount and population in the formula are derived from the 

data above. 

(Generation amount of household waste) ＝(Unit waste amount) × (Population) 

Breakdown of the generation amount is shown in Table 0‐4.   

Table 4 Unit generation amount and waste amount generated from households 

Item 

Unit waste 
amount 

(g/person/da
y) 

Population  Waste amount (ton/day) 

Collectio
n area 

Non‐collectio
n area 

Total 
Collectio
n area 

Non‐collectio
n area 

Total

4) On‐site 
recycling 
waste 

185  6,724  7,284  14,008 1.24  1.35  2.59 

5) Recycling 
waste for 

CDL 
0  6,724  7,284  14,008 0.00  0.00  0.00 

6) Self‐ 
disposal 
waste 

36  6,724  7,284  14,008 0.24  0.26  0.50 

7)Discharge  
waste 

361  6,724  7,284  14,008 2.43  2.63  5.06 

2) 
Generation 

waste 
582  6,724  7,284  14,008 3.91  4.24  8.15 

*The number attached beside each type of waste corresponds to the number in the chart of waste flow. 
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b. Disposal waste amount 

The  waste  disposal  amount  in  Chuuk  State  was 

calculated based on the amount of incoming waste 

and net specific weight of each type of waste. 

The  number  of  vehicles  and  amount  of  incoming 

waste  to  the  public  disposal  site  were  surveyed 

and the results are shown in the figure below. The 

average  incoming waste amount  is 7.47  ton/ day, 

while  the average number of  incoming vehicles  is 

22 per day. The average amount of incoming waste 

per  vehicle  is  340  kg  (750  lb)  per  vehicle. While 

48%  of  the  incoming  wastes  are  collected  by 

DTPW, the remaining are directly brought into the 

landfill  site, mainly by  commercial  entities  such  as  the biggest  supermarket  and hotels  in Weno. 

Individual households  rarely bring  their waste directly  to  the disposal  site, which  implies  that  the 

residents who receive collection services are satisfied with the service provided by DTPW. 

Table 5 Number of incoming vehicles and disposal waste amount 

   

Collection 
waste  by 
DTPW 

Waste transported directly 

Total 
Number of 
incoming 
vehicle 

HH 
waste 

Other than 
HH 

sub‐total

(ton/day)  (ton/day) (ton/day)  (ton/day) (ton/day)  (number) 

Jun. 29  3.51   0.00  1.70  1.70  5.21   18

Jun. 30  3.72   0.00  3.88  3.88  7.60   25

Jul. 1  2.55   1.03  2.81  3.84  6.39   27

Jul. 2  0.00   0.10  0.59  0.69  0.69   10

Jul. 3  2.51   0.06  2.19  2.25  4.76   15

Jul. 4  5.90   0.99  6.63  7.62  13.52   40

Jul. 5  7.03   0.38  6.74  7.12  14.15   22

Total  25.22   2.56  24.54  27.10  52.32   157

Average  3.60   0.37  3.51  3.88  7.47   22

 

Incoming waste survey at landfill site 
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Figure 2 Number of Incoming vehicles and disposal waste amount 

c. Recycling amount at landfill site 

There is no recycling activity at the disposal site. 

d. Final disposal waste amount 

The total waste disposed was calculated using the following formula:  

16) Final disposal waste amount =14)Disposal waste amount－15) Recycling amount at landfill 

site ＝7.47 – 0.00 = 7.47t/day 

e. Recycling amount of recyclables for the CDL program 

Chuuk created a CDL system  in 1979 with a Truk State  law, before  the FSM became  independent. 

The system has been erratic in operation over the years, and last functioned around 2002, and so no 

recycling is currently occurring under the CDL program. 

11)  Intermediate  treatment  [Recycling  at  recycling  center]＝12)  Recyclables  at  treatment 

facility =5) Recyclables for CDL = 0.00t/day 

Waste amount from the DTPW collection service 

A waste collection service is provided by DTPW. The waste amount collected by DTPW is calculated 

at 3.60 ton/day. 
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f. Improperly discharged waste 

As revealed by the current waste flows, 17.6% of generated waste, which is equivalent to 23.2% of 

discharged waste, is disposed to nearby open spaces improperly.  

10)  The  improperly  discharged  waste  amount  =  Discharged  amount  of  household  waste  – 

Collected  amount  of  household waste  –  Incoming  amount  of  household waste  transported 

directly to landfill site＝ 5.06 – 2.43 – 0.37 = 2.26 ton/day 

g. Discharged waste amount 

The total amount of discharged waste was calculated as 9.74 ton/day from the information provided 

above. 

7) Amount of discharged waste ＝8) Amount of collected waste + 9) Amount of disposal waste 

transported directly to  landfill site + 10) Amount of  improper discharge waste = 3.60 + 3.88 + 

2.26 = 9.74 ton/day 

h. Non‐Household waste generation  

Non‐household waste generation was calculated as 4.68 ton/day (36.5 % of generated waste) based 

on the following formula: 

3) Amount of the waste generated from non‐households＝ 4) Amount of On‐site recycling + 5) 

Amount of recyclables for the CDL program + 6) Amount of self‐disposal waste + 7) Amount of 

discharged  waste  –  2)  Amount  of  household  waste  =  (2.59+0.00+0.50+9.74‐8.15)＝4.68 

ton/day.  

i. Amount of State Solid Waste 

The total amount of generated waste in Chuuk State (Weno) was calculated as 12.83 ton/day, which 

is the sum of generated amount of household waste and non‐household waste. 

1) Amount of  state  solid waste ＝  2)  generated  amount  of household waste＋3)  generated 

amount of other than household waste ＝ 8.15 + 4.68 = 12.83 ton/day  

1.3.2 Waste flow in Chuuk State 

A  schematic  representation of waste  flow  in Chuuk  State  is provided at Figure 0‐3, based on  the 

information above. 
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4) On-site
recycling

12) Recyclables
at treatment

facility
2.59 0

20.2% 0.0% 0.0%

2) Household
waste

5) Recyclables
for CDL

11)Intermediate
treatment

(Recycling
center)

8.15 0.00 0
63.5% 0.0% 0.0%

1) MSW
Generation

6) Self disposal
13) Residue from
treatment facility

12.83 0.50 0.00
100.0% 3.9% 0.0%

3) Other than
household

waste

7) Discharge
waste

8) Collection waste
14) Disposing to

public disposal site
16) Final

disposal waste

4.68 9.74 3.60 7.48 7.48
36.5% 75.9% 28.1% 58.3% 58.3%

9) Waste transported
directly to public

disposal site

3.88
30.2%

10) Improper discharge
waste at non-collection

area

2.26
17.6%

20.2%

15) Recyclables at disposal
site

0.00

Total recyclable
amount

2.59

3R rate to total
generation waste

amount

 

Figure 3 Waste flow in Chuuk State (2017) (unit: ton/day) 
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Annex 2 : Annual Work Program in FY 2019                          
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Implementation Activity Cost(US$)
Component 1:  Proper management of landfill site 260,367
Mainly the following activities/works will be implemented;

1.1 Rehabilitation of previously-used Neoue landfill site (190,117)
1.1.1 Preparation of rehabilitation of Neouo landfill
1.1.2 Rehabilitation of Neouo Landfill site

1.2 Proper management of Marina Interim Dump site (MID) until Neouo landfill
re-opens

(59,019)

1.2.1 Proper operation and maintenance of MID

1.3 Preparation of a new landfill site (11,231)
1.3.1 Site selection of a new landfill site

Component 2: Introduction of CDL .
Mainly the following activities/works will be implemented;

2.1 Establish a legal framework
2.1.1 Prepare amendment to the act and regulation of CDL.
2.1.2 Submit draft act and regulation to the relevant authorities, and approval.

2.3 Technical preparation.
2.3.3 Find source of funds to purchase a equipment.
2.3.4 Procurement of recycling equipment

Component3: Enhancement of human capacities: Learning from experiences of
other states and countries
Mainly the following activities/works will be implemented;

3.1 Enhancement of 2R (Reduce, Reuse)
3.1.1 Disseminate awareness for 2R
3.1.2 Install organic waste disposal unit

3.2 Improvement of waste collection service
3.2.1 Improvement of waste collection service
3.2.2 Rehabilitation of yellow garbage bins (stations)

Total 656,913

Annual Work Program  (FY 2019 )
Title: Action plan towards technically appropriate and financially sustainable SWM system in
Chuuk State

261,353

135,193
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